US ARMY CORPS OF ENGINEERS
FY 2000 CORPS DREDGE SCHEDULE

Start Stop  For Estimated Work
Date Date Dist Job Name Quantity (cy) Days

DUSTPAN ** HURLEY ** MEMPHIS

10/1/99 9/30/00 MVM LOWER MISSISSIPPI RIVER 12,000,000 168
Total 12,000,000 168
DUSTPAN **  JADWIN ** VICKSBURG

MVN MEDORA, MS RVR MILE 211 195,000 3
MVN SARDINE PT., MS RVR MILE 220 520,000 8
MVK DELTA PT. MS RVR MILE 437 195,000 3
MVN WILKINSON PT., MS RVR ML 235 1,365,000 21
MVN RED EYE, MS RVR MILE 223 5,720,000 88
MVN GRANADA, MS RIVER MILE 203 52,000 8
MVN PHILADELPHIA, MS RVR MIL 183 325,000 5
10/1/99 10/4/99 MVK GREENVILLE HARBOR 208,794 4
10/5/99 10/11/99  MVK STACK ISLAND, MS RVR ML 486 338,155 7
10/12/99  10/13/99  MVK ASHLAND, MS RVR MILE 379 48,222 2
10/29/99  10/31/99  MVK CUMBYVILLE, MS RVR ML 590 99,167 3
11/1/99 11/2/99 MVK LAKEPORT, MS RVR ML 525 127,069 2

11/3/99 2/9/00 MVK LAYUP 99 DAYS
2/10/00 2/16/00 MVK LAKEPORT, MS RVR ML 525 251,042 7
4/28/00 5/6/00 MVK RED RIVER 402,500 9
Total 9,846,949 170

DUSTPAN ** POTTER ** ST.LOUIS

10/2/99 10/4/99 MVS POTATO BEND 63,554 3
10/5/99 10/10/99  MVS CHEROKEE LANDING 156,484 6
10/11/99  10/14/99  MVS CROOKS LANDING 125,336 4
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Start Stop  For Estimated Work
Date Date Dist Job Name Quantity (cy) Days
10/15/99 10/20/99 MVS FOSTERS 186,323 6
Total 531,697 19
HOPPER ** ESSAYONS ** PORTLAND
10/1/99 10/26/99 NWP Columbia River 1,385,195 23.67
10/26/99 11/5/99 SPN San Francsico 141,364 10
11/5/99 12/10/99 POA Anchorage Harbor 563,604 25.7
12/10/99 12/10/99 NWP Columbia River 36,624 0.66
12/11/99 4/1/00 NWP Lay Up
4/1/00 4/7/00 NWP Columbia River 271,100 5.88
4/7/00 5/18/00 SPN San Francisco Dist Projects 1,172,188 38.48
5/18/00 5/29/00 NPS Grays Harbor, Washington 413,523 11
6/2/00 6/6/00 NWP Columbia River 248,500,000 3.64
6/6/00 6/10/99 NWP Lay Up
6/10/00 8/28/00 NWP Columbia River 500,000 67
8/29/00 9/8/00 SPN Humboldt Bay 500,000 11
9/9/00 9/27/00 NWP Columbia River 1,300,000 18.97
Total 254,783,598 216
HOPPER ** MCFARLAND ** PHILADELPHIA
10/9/99 10/25/99 SAW MOREHEAD CITY 110,000 6.15
1/15/00 4/14/00 MVN MISS. RIVER GULF OUTLET 2,200,000 60
4/18/00 5/13/00 SAJ Fort Pierce Turning Basin 200,000 10
5/22/00 8/15/00 NAP PHILADELPHIA TO SEA 2,000,000 75
8/15/00 9/30/00 NAP SHIPYARD REPAIRS 46
Total 4,510,000 197.15
HOPPER ** WHEELER ** NEW ORLEANS
MVN WHEELER, TRAINING 13
1/25/00 2/7/00 MVN WHEELER, MR-GO 400,000 14
3/21/00 4/3/00 MVN WHEELER, SOUTHWEST PASS 13
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Start Stop  For Estimated Work
Date Date Dist Job Name Quantity (cy) Days
5/17/00 5/28/00 MVN WHEELER, TRAINING 12
6/16/00 7/9/00 MVN WHEELER, CALCASIEU SHIP CHA 195
7/12/00 7/23/00 MVN WHEELER, SOUTHWEST PASS 13
Total 400,000 84.5
HOPPER ** YAQUINA ** PORTLAND
10/1/99 10/8/99 NWP Lay Up
10/8/99 10/11/99 NWP Vancouver to The Dalles 55,373 2.88
10/11/99 10/17/99 NWP Major Repairs
10/17/99 10/29/99 NWP Oregon Coast 114,010 11.52
10/29/99 11/13/99 NWP Columbia River 178,802 11.12
11/13/99 2/25/00 NWP Lay Up
2/25/00 2/29/00 NWP Vancouver to The Dalles 60,341 3.34
2/29/00 3/27/00 NWP Lay Up
3/27/00 3/30/00 NWP Columbia River 27,048 1.8
3/31/00 5/4/00 SPN Humboldt Bay, California 375,184 33
5/4/00 5/29/00 NWS Grays Harbor 326,044 22
5/29/00 6/13/00 NWP Lay Up
6/13/00 7/19/00 NWP Oregon Coast 165,000 33
7/20/00 8/8/00 NWS Morro Bay 80,000 20
8/9/00 8/16/00 NWP Lay Up
8/17/00 9/24/00 NWP Oregon Coast 220,000 39.34
9/25/00 9/30/00 Lay Up
Total 1,601,802 178
NONCONVENTIONAL TYPE ** CURRITUCK ** WILMINGTON
10/1/99 10/2/99 SAW CAROLINA BEACH INLET, NC 4,200 2
10/3/99 10/13/99 SAW LOCKWOODS FOLLY INLET 25,095 11
10/14/99 10/20/99 SAW CAROLINA BEACH INLET, NC 4,540 7
10/21/99 10/21/99 SAW EAGLE ISLAND 0 0
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Start Stop  For Estimated Work
Date Date Dist Job Name Quantity (cy) Days
10/22/99  10/22/99  SAW LOCKWOODS FOLLY RIVER 840 1
10/23/99  10/23/99  SAW TRANSIT/MCCLELLANSVILLE,SC 0 0
10/24/99  10/24/99  SAW TRANSIT/TYBEE ISLAND, GA 0 0
10/25/99  10/25/99  SAJ TRANSIT/MAYPORT,FL 0 0
10/26/99  11/29/99  SAJ ST. AUGUSTINE, FL 33,470 34
11/30/99  1/17/00 SAJ PONCE DE LEON/DAYTONA BEAC 32,245 78
1/18/00 1/22/00 SAW EAGLE ISLAND 0
1/23/00 1/31/00 NAO RUDEE INLET, VA 5,920 9
2/1/00 2/24/00 SAW BOGUE INLET & CHANNEL, NC 17,160 24
2/25/00 3/22/00 SAW NEW TOPSAIL INLET, NC 49510 27
3/23/00 3/31/00 SAW LOCKWOODS FOLLY INLET 19,835 9
4/1/00 4/15/00 NAO PAGAN RIVER 26,765 15
4/16/00 4/30/00 NED CUTTYHUNK ISLAND 7,575 15
5/1/00 5/31/00 NED GREEN HARBOR 33,580 31
6/1/00 7/20/00 NED STAGE HARBOR 38,408 37
7/21/00 7/29/00 NED ANDREWS RIVER HARBOR 10,000 9
7/29/00 8/3/00 NAO TRANSIT/RUDEE INLET 0 0
8/4/00 8/11/00 NAO RUDEE INLET 8,765 7
8/14/00 9/30/00 SAW LOCKWOODS FOLLY RIVER 143,000 48
Total 460,908 364
PIPELINE ** THOMPSON ** ST.PAUL
10/1/99 10/11/99  MVP MVR DREDGING 95,000 7
10/12/99  11/15/99  MVP MVP DREDGING 100,000 18
11/16/99  5/15/00 MVP REPAIRS AT FCSB 0 0
5/16/00 8/15/00 MVP MVP DREDGING 600,000 88
8/16/00 9/30/00 MVP MVR DREDGING 200,000 42
Total 995,000 155
SIDECASTER ** FRY ** WILMINGTON
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Start Stop  For Estimated Work
Date Date Dist Job Name Quantity (cy) Days
10/1/99 10/13/99  SAW MANTEO-SHALLOWBAG-BAY 48,084 9
11/14/99  11/22/99  SAW NEW TOPSAIL INLET, NC 56,500 13
11/23/99  1/5/00 SAW CAROLINA BEACH INLET, NC 132,570 43
1/6/00 1/14/00 SAW LOCKWOODS FOLLY RIVER 38,720 4
1/15/00 1/22/00 SAW NEW RIVER INLET, NC 31,560 24
1/23/00 1/27/00 SAW EAGLE ISLAND REPAIR YD 0
1/28/00 2/9/00 SAW BOGUE INLET & CHANNEL, NC 51,250 13
2/10/00 3/6/00 NAP CAPE MAY, NJ 80,940 26
3/7/00 3/22/00 SAW CAROLINA BEACH INLET, NC 87,045 16
3/23/00 4/5/00 SAW MANTEO-SHALLOWBAG-BAY 50,340 14
4/6/00 4/28/00 SAW HATTERAS ISLAND 82,685 23
4/29/00 5/12/00 SAW EAGLE ISLAND REPAIR YARD 0 0
5/13/00 6/21/00 SAC CLARKS CREEK 65,000 39
6/22/00 7/7/00 SAC STONO INLET 195,000 16
7/8/00 7/16/00 SAW LOCKWOODS FOLLY RIVER 34,810 9
7/17/00 8/31/00 SAW BOGUE INLET & CHANNELS,NC 162,000 46
9/1/00 9/30/00 SAW MANTEO SHALLOWBAG BAY 94,025 29
Total 1,210,529 324
SIDECASTER ** MERRITT ** WILMINGTON
10/1/99 11/19/99  SAW BOGUE INLET 162,900 50
1/5/00 1/18/00 SAW OCRACOKE INLET/TEACHES HOL 32,920 14
1/19/00 1/28/00 SAW BOGUE INLET 23,420 42
2/15/00 2/29/00 SAW BOGUE INLET 78,080 15
3/1/00 3/23/00 SAW NEW RIVER INLET 247,200 23
3/24/00 4/18/00 SAW BOGUE INLET & CHANNELS, NC 123,500 38
4/19/00 5/4/00 SAW CAROLINA BEACH INLET, NC 42,920 16
5/5/00 5/12/00 SAW BOGUE INLET & CHANNELS, NC 30,360 8
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5/13/00 6/9/00 SAW STATE SHIPYD MANN'S HARBR,N 0 0
6/10/00 6/15/00 SAW TRANSIT/CAROLINA BEACH 4,340 0
6/16/00 6/23/00 SAW STATE SHIPYD MANN'S HARBR,N 0 0
6/24/00 6/29/00 SAW NEW TOPSAIL INLET 12,720 6
7/1/00 7/31/00 SAW BOGUE INLET 34,896 31
8/1/00 8/15/00 SAW LOCKWOODS FOLLY RIVER 47,025 15
8/16/00 8/31/00 SAW NEW TOPSAIL INLET 45,678 16
9/1/00 9/30/00 SAW BOGUE INLET 79,890 30
Total 965,849 304
SIDECASTER ** SCHWEIZER ** WILMINGTON
10/1/99 9/30/00 SAW EAGLE ISLAND/IDLE 0 0
Total 0 0
TOTAL 2000 YARDAGE: 287,306,332
Cubic Yards
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